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Where are we today? 
 
The Subcommittee has been developing tools and 
recommendations to support coordinated environmental review 
and permitting.  Current Works in progress include:  
 
Evaluation and Review of Pilot Projects.  The Hood Canal Bridge 
and SR-24 Yakima River Bridge Pilot projects will be reviewed to 
determine lessons learned.  Interdisciplinary Team members will 
be interviewed and permit timelines and performance will be 
examined.  
 
Interdisciplinary Team Guidance:  The guidance provides details 
on why, when and how to convene and conduct an interagency 
Interdisciplinary Team as a tool for streamlined transportation 
project delivery.  It provides background, checklists and templates 
that can be used as tools to support effective IDT processes.   
 
Unified Permit Binder/Integrated Permit System: The Unified 
Permit Binder (UPB) is a document management that integrates 
project information, environmental analysis, and permit 
development into a single reference for the public to find up-to-
date project details and regulatory information.  This effort is funded by FHWA. 
 
Concurrent Agency Review, Concurrent Public Review and Appeal,  
Analysis is being completed on opportunities for concurrent public comment, joint public hearings, joint 
appeals, and joint agency review of environmental permits. This analysis will determine where legislative 
changes are necessary opposed to administrative solutions. 
 
Common Permit Application Data Requirements: Analysis is being completed on common data 
requirements for permit applications. 

 
Identification of Best Available Data Sources:  Discover and document the information technology support for 
permitting across multiple agencies so that TPEAC efforts can coordinate with, integrate into, and potentially 
enhance those activities.  The work consists of 4 tasks: information technology survey, available data survey, 
data requirements survey, and assessment of project management tools. 
 
Pilot Projects.  Subcommittee members will participate in evaluation of the Pilot Projects as identified in EHB 
1163.  WSDOT will work with WDFW and Ecology when drafting permit terms and conditions.    
 
Staff resources needed to complete this work includes subcommittee members from Ecology, WDFW, CTED, 
and DNR.  (0.5 Total Biennial FTE.) 
 
TPEAC funding will support only part of the team’s staffing costs.  3.0 Biennial FTE and $500,000 are needed 
from the TPEAC budget.   

 

ESB 5279  
Legislative Requirements: 
TPEAC Reauthorization Legislation 
directs the committee to develop a 
work plan to use one-stop permit 
process on all projects of statewide 
significance and the work plan must 
include a process that enables the 
department to propose permit terms 
and conditions for permitting agency 
review and approval.   
 
EHB 1163  
Legislative Requirements: 
A budget proviso contained in the 
Transportation Budget included a 
requirement to pilot the practice of 
WSDOT drafting permit terms and 
conditions on ten projects contained in 
the nickel fund list.   


